SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:35PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 048  Const Calendar Day: 227 Date: 23-Apr-2010  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site at 6:55 AM. Crews had to work on lift 3 bottom weld repairs , North &
South wing side walls repairs , lift 4 pretension the permanent bolts , & clean the back of the bottom weld
Crews started at 7:00 AM.

[]

Earl & lan had to work on 2 E - 3 E South wing bottom weld repairs . Crews had to prepare their tools
& equipments . Earl started to repair the 1st location at 7:30 AM. Crews had to work 4 location from the
bottom . Crews were done at 12:00 PM.
After that , crews had to work on the remaining 6 locations from the top inside the OBG . Crews
had to mobilize their tools & equipment. They were done at 1:50 PM. crews started to cut the welds in the
designated areas at 2:00 PM. Crews were done at 3:10 PM. Bernie , Mike , & Jojo were on the site .

Kenneth , & Lloyd had to work on 2 E - 3 E North wing bottom weld . Crews had to grind the bottom
weld & prepare ittobe M T ed & U T ed . They started at 7:30 AM. Crews were done at 3:15 PM.

Jim , & Mike were on the site . They had to visually test the weld on 2 E - 3 E North wing , & on
cleaning the back weld on 3E-4E..

Jeremy , & Gus had to work on 2 E - 3 E North wing . Crews had to disassemble the Bug - O
machine & track , remove the ventilation & heating system units , take off the containment tarp , clean the
site , mobilize their tools & equipment to 3 E - 4 E North wing . & reroute the gas & power lines. Crews
started at 7:10 AM. They were done at 11:00 AM.

After that , crews had to work on the preparations for the bottom weld . They had to set the Bug - O
track , place containment tarp , crews were done at 3:00 PM.

James , & Chun had to work on splice 2 . Crews had to work on the top & bottom corners repair .
Crews had to prepare their tools & equipment , connect the power lines .

Chun had to work on the North side wall ( Wall F ) James on the South wall ( Wall B) .Crews started
to repair at 8:00 AM. They were done at 3:10 PM. Tony , Mike , & Jojo were on the site for the repairs .

Jose , & Jacob had to work on lift 4 . Crews had to pretension the remaining bolts for the T beam
stiffeners in the middle section . They started at 7:10 AM. Crews were done at 7:30 AM.

After that , Jose , Salvador , & | had to test 10% of the bolts . Jose started at 7:35 AM. He was
done at 8:35 AM.

Then, crews hadtoworkon 1 E -2 E, & 2 E - 3 E South wing on #5 lower stiffener beams .
Crews had to place the side plates , install the permanent bolts using 90 mm bolts Lot # DGHM220066
snug , mark them for the 1/2 turn , & pretension the bolts . Crews started on splice 1 between 1 E - 2 E at
11:00 AM. They were done at 11:50 PM. They started on splice 2 between 2 E - 3 E at 12:35 PM. Crews
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were done at 1:20 PM.
Finally , crews had to assemble a scaffold on the South side in splice 1 in order to work on the U
ribs C channels on Monday . Crews started at 1:30 PM. They were done at 3:10 PM. Jose , Salvador & |
had to test 10% of the bolts for S 5 stiffeners .
Hayes & Declan had to work on house keeping inside the OBG. Crews had to disassemble & pull
out of the site the North & South scaffolds in splice 2 & pile them on the East side of lift 4 . Crews started
at 7:15 AM. They were done at 10:00 AM.
All crews left at 3:20 PM.
04-0120F4 Bid Iltem: 056 E-L03-WEL.056 E Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP GUS MAKRIS 400 000 000  4.00 ]
Ironworker APP LLOYD GLOVER 800 000 000 800 ]
Ironworker APP KENNETH CHAPPELL 800 000 000 800 ]
Ironworker APP JEREMY DOLMAN 400 000 000  4.00 ]
Ironworker INM JAMES ZHEN 800 000 000 800 ]
Ironworker APP IAN MURPHY 800 000 000 800 ]
Ironworker FOR EARL CLAYBORN 800 000 000 800 ]
Ironworker INM CHUN FAI TSUI 800 000 000 800 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002084 WELDING MACHINE, MILLER 250 AMP No
800 000 000 0.0 []
002083 WELDING MACHINE, MILLER 250 AMP No
800 0.00 000 0.0 []
002082 WELDING MACHINE, MILLER 250 AMP No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM HAYES BATISTE 300 000 000 3.00 ]
Ironworker INM DECLAN TREANOR 300 000 000 3.0 ]
Ironworker INM JOSE AMAYA-MESA 800 000 000 800 ]
Ironworker APP JACOB MECHE 800 000 000 800 ]
04-0120F4 Bid Item: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP GUS MAKRIS 400 000 000  4.00 ]
Ironworker APP JEREMY DOLMAN 400 000 000  4.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
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*E0070562 WELDING EQUIPMENT No
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